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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

Modification P00061

     Estimated Cost of Contract:      $35,564,975.14

     Fixed Fee:                         1,982,585.51                                      ______________

     Estimated Total Contract Amount: $37,547,560.65

1.  The purpose of this Modification P00060 is to partially exercise the fourth option year in accordance with contract provision

      H.6.1, "Option for Additional Level of Effort - System Technical Support (STS)." As a result of this option exercise, 3,541

      Level of Effort (LOE) hours are exercised. 9,518 Level of Effort option hours remain available on the contract.

2. The 3,541 Level of Effort hours added to the contract by this option exercise are contained in the following Work Directives:

      WD#       TITLE                                                                     HOURS                                                                                          _____

      0089-I    Master Rotary witch, 11614131                                                60

      0135-C    Cargo Hatch Door Strap and Seal Improvement                                 267

      0150-A    Special Forces Modifications Investigation                                2,364

      0170      Fuel Tank Vent Replacement                                                  364

      0171      Evaluation of Modified HMMWV Rear View Mirror Design                        210

      0176      HMMWV Air Lift Assembly, RH Release                                         276                                                                                          _____

                 TOTAL                                                                    3,541

3. No additional funds are required for these work directives.  Existing funds will be used to fund the work directives.  Fixed Fee

   for the LOE hours will be transferred from the Estimated Cost of the Contract to the Fixed Fee line on CLIN 0401AE.  The

   Estimated Total Contract Amount remains unchanged.

4.  As a result, $14,270.23 is transferred from the Estimated Cost of the Contract to the Fixed Fee on CLIN 0401AE.

5.  This modification also funds Other Direct Costs (ODCs) in the amount of $1,161,223.45 for Work Directive 0172, "Parallel

    Hybrid HMMWV".  CLIN 0401CD is increased by the amount of ODCs being added.

6.  The contract is increased by $1,161,223.45.  The new total amount of the contract can be found in Section G.

                                               *** END OF NARRATIVE A 030 ***
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0401AE        SERVICES LINE ITEM                                                                           $      3,942,858.15              __________________                                                                            __________________

              NOUN: HMMWV STS

              PRON: P149L054JZ    PRON AMD: 08    ACRN: CT

              AMS CD: 51103446004

                0401AE (64,756 Hours)*

                Estimated Cost:   $3,681,891.47*

                Fixed Fee:           260,966.68*                                  ______________

                Estimated Total:  $3,942,858.15

                * Changed by Modification P00061

                The hours x the Composite Rate will not equal the

                Estimated Cost or the Estimated Total due to excess

                funds being used to fund 3,541 of these LOE hours.

                The Fixed Fee is correct as excess funds from the

                Estimated Cost were transferred into the Fixed Fee.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-OCT-2004

                            $     3,942,858.15
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0401CD        SERVICES LINE ITEM                                                                           $      2,420,052.49              __________________                                                                            __________________

              NOUN: HMMWV STS (WD 0172)

              PRON: E142C922JZ    PRON AMD: 01    ACRN: DC

              AMS CD: 654642E4000

                 CLIN 0401CD (19,544 HOURS)

                 ESTIMATED COST:   $2,341,290.17*

                 FIXED FEE:            78,762.32                                   _____________

                 ESTIMATED TOTAL:  $2,420,052.49*

                 * Includes $1,161,223.45 in Other Direct Costs.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2005

                            $     2,420,052.49
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0401CD  E142C922JZ             DC       1        $       1,258,829.04  $       1,161,223.45            $       2,420,052.49

        654642E4000                   42C922

                                                                           _________________

                                                         NET CHANGE    $       1,161,223.45

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 DC        21   42040000041C1C01P6546422516  S2011342C922          W56HZV           $       1,161,223.45                                                                                                          __________________

                                                                                          NET CHANGE    $       1,161,223.45

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $      36,386,337.20              $       1,161,223.45              $      37,547,560.65
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